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ESTIMATE RUN 06/01/2007

ESTIMATE SUMMARY 18:19:12

CONTID: C15492         ESTIMATE NO: 0007 PROG 2005

PCN: 15492-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Trout Creek Pass Draw I-13-F PERCENT TIME:

PROJECT NO: BR 0241-046                   

Trout Creek Pass Draw I-13-F

NAME OF ROAD: 24

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 05/31/2007 DATE TIME STARTED 10/16/2006

4 INVERNESS COURT E, SUITE 250 DATE LET 09/28/2006 DATE WORK BEGAN 12/01/2006

 DATE AWARDED 10/05/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/16/2006 DATE ACCEPTED

ENGLEWOOD CO 80112     303/770-7878 DATE NOTICE TO PROCEED 10/16/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 932,155.83 PARTICIPATING $ $ 138,364.47

AWARD PROJECT AMT: 851,122.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -102.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.83

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/15/2007 ??:??:??

6/15/2007 ??:??:??

68.41%

294,438.13

138,364.47

138,364.47

138,262.04

$

$

$

$

637,717.70

0.00

637,717.70

0.00

637,717.70

-12,766.84

0.00

624,950.86

0.00

AMOUNT DUE 624,950.86 138,262.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 138,262.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

228.0
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PCN: 15492-BID    ESTIMATE RUN 06/01/2007

PROJECT: BR 0241-046                   ESTIMATE NO: 0007 18:19:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

8,100.00000 1.000 8,100.00

201-00000  
 

0010 *REMOVAL OF DELINEATOR 12.000 4.000

EACH 0.000 0.00

5.65000 4.000 22.60

202-00090  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 3,052.000 0.000

SY  3,052.000 18,739.28

6.14000 3,052.000 18,739.28

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 1,269.000 507.000

SF  762.000 4,114.80

5.40000 1,269.000 6,852.60

202-00250  
 

0025 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

22,115.00000 1.000 22,115.00

202-00495  
 

0030 *REMOVAL OF FENCE 598.000 598.000

LF  0.000 0.00

3.25000 598.000 1,943.50

202-01000  
 

0035 *REMOVAL OF DETOUR 1.000 0.000

L S 1.000 20,820.00

20,820.00000 1.000 20,820.00

202-06000  
 

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,897.000 1,897.000

CY  0.000 0.00

17.50000 1,897.000 33,197.50

203-00060  
 

0045 *ROLLING 10.000 0.000

HOUR 0.000 0.00

103.00000 0.000 0.00

203-01140  
 

0050 *BLADING 10.000 0.000

HOUR 0.000 0.00

124.00000 0.000 0.00

203-01500  
 

0055 *STRUCTURE EXCAVATION 340.000 134.000

CY  206.000 4,120.00

20.00000 340.000 6,800.00

206-00000  
 



CONTID: C15492         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15492-BID    ESTIMATE RUN 06/01/2007

PROJECT: BR 0241-046                   ESTIMATE NO: 0007 18:19:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STRUCTURE BACKFILL (FLOW-FILL) 67.000 56.000

CY  11.000 1,540.00

140.00000 67.000 9,380.00

206-00065  
 

0065 *STRUCTURE BACKFILL (CLASS 2) 352.000 56.000

CY  296.000 5,120.80

17.30000 352.000 6,089.60

206-00200  
 

0070 SHORING 1.000 1.000

L S 0.000 0.00

8,526.00000 1.000 8,526.00

206-01750  
 

0075 *TOPSOIL 97.000 73.000

CY  24.000 220.80

9.20000 97.000 892.40

207-00205  
 

0080 *EROSION LOG 243.000 210.000

LF  33.000 204.93

6.21000 243.000 1,509.03

208-00005  
 

0085 *EROSION BALES (WEED FREE) 9.000 6.000

EACH 3.000 64.80

21.60000 9.000 194.40

208-00011  
 

0090 *SILT FENCE 1,000.000 610.000

LF  0.000 0.00

2.00000 610.000 1,220.00

208-00020  
 

0095 *EROSION CONTROL SUPERVISOR 1.000 0.810

L S 0.000 0.00

1,650.00000 0.810 1,336.50

208-00200  
 

0100 *SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

4,752.00000 0.000 0.00

212-00006  
 

0105 *MULCHING (WEED FREE STRAW) 1.000 0.000

ACRE 0.000 0.00

2,350.00000 0.000 0.00

213-00004  
 

0110 *MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

6.00000 0.000 0.00

213-00061  
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PCN: 15492-BID    ESTIMATE RUN 06/01/2007

PROJECT: BR 0241-046                   ESTIMATE NO: 0007 18:19:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

3,070.00000 0.500 1,535.00

250-00010  
 

0120 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

81.00000 0.000 0.00

250-00050  
 

0125 *HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

127.00000 0.000 0.00

250-00110  
 

0130 *MATERIAL SAMPLING AND DELIVERY 6.000 4.000

EACH 2.000 230.00

115.00000 6.000 690.00

250-00120  
 

0135 MATERIAL HANDLING (STOCKPILE) 0.000 0.000

CY  0.000 0.00

151.00000 0.000 0.00

250-00200  
 

0140 *SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

216.00000 0.000 0.00

250-00210  
 

0145 *AGGREGATE BASE COURSE (CLASS 6) 1,363.000 811.520

TON 0.000 0.00

17.00000 811.520 13,795.84

304-06000  
 

0150 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 156.000 109.000

SY  0.000 0.00

26.57000 109.000 2,896.13

403-00721  
 

0155 *HOT MIX ASPHALT (GRADING SX) (75) 1,260.000 535.130

TON 0.000 0.00

55.81000 535.130 29,865.61

403-34701  
 

0160 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 36.000 0.000

TON 0.000 0.00

729.00000 0.000 0.00

411-03355  
 

0161 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 65.000 35.230

TON 0.000 0.00

629.00000 35.230 22,159.67

411-03352  
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PCN: 15492-BID    ESTIMATE RUN 06/01/2007

PROJECT: BR 0241-046                   ESTIMATE NO: 0007 18:19:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *EMULSIFIED ASPHALT (SLOW-SETTING) 152.000 0.000

GAL 0.000 0.00

4.05000 0.000 0.00

411-10255  
 

0170 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

6.75000 0.000 0.00

411-10300  
 

0175 PAINT EXISTING STRUCTURE (SPECIAL) 15.000 15.000

GAL 0.000 0.00

369.00000 15.000 5,535.00

509-90002  
 

0180 CONCRETE CLASS D (WALL) 73.000 47.000

CY  26.000 11,206.00

431.00000 73.000 31,463.00

601-03050  
 

0185 REINFORCING STEEL 5,850.000 3,223.000

LB  2,627.000 2,968.51

1.13000 5,850.000 6,610.50

602-00000  
 

0190 REINFORCING STEEL (EPOXY COATED) 1,333.000 518.000

LB  815.000 1,141.00

1.40000 1,333.000 1,866.20

602-00020  
 

0195 *18X12 FOOT CONCRETE BOX CULVERT (PRECAST) 78.000 55.400

LF  22.600 51,754.00

2,290.00000 78.000 178,620.00

603-71812  
 

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 100.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

606-00301  
 

0205 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

1,631.00000 0.000 0.00

606-01385  
 

0210 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

1,046.00000 0.000 0.00

606-01390  
 

0215 *TRANSITION TYPE 3L 4.000 0.000

EACH 0.000 0.00

476.00000 0.000 0.00

606-01395  
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PCN: 15492-BID    ESTIMATE RUN 06/01/2007

PROJECT: BR 0241-046                   ESTIMATE NO: 0007 18:19:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

2,178.00000 0.000 0.00

606-02003  
 

0225 *BRIDGE RAIL TYPE 3 48.000 0.000

LF  0.000 0.00

74.00000 0.000 0.00

606-10300  
 

0230 CORNER AND LINE BRACE POST 8.000 0.000

EACH 0.000 0.00

302.00000 0.000 0.00

607-00010  
 

0235 FENCE BARBED WIRE WITH METAL POSTS 650.000 0.000

LF  0.000 0.00

3.33000 0.000 0.00

607-01000  
 

0240 16 FOOT GATE 1.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

607-60116  
 

0245 *DELINEATOR (TYPE I) 6.000 0.000

EACH 0.000 0.00

16.20000 0.000 0.00

612-00001  
 

0250 *DELINEATOR (TYPE II) 6.000 0.000

EACH 0.000 0.00

17.55000 0.000 0.00

612-00002  
 

0255 DETOUR CULVERT PIPE 1.000 0.500

L S 0.500 1,269.00

2,538.00000 1.000 2,538.00

617-03000  
 

0260 *CONSTRUCTION SURVEYING 1.000 0.750

L S 0.250 2,581.25

10,325.00000 1.000 10,325.00

625-00000  
 

0265 *MOBILIZATION 1.000 0.978

L S 0.000 0.00

78,943.00000 0.978 77,206.25

626-00000  
 

0270 PAVEMENT MARKING PAINT 50.000 19.000

GAL 12.000 1,620.00

135.00000 31.000 4,185.00

627-00001  
 



CONTID: C15492         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15492-BID    ESTIMATE RUN 06/01/2007

PROJECT: BR 0241-046                   ESTIMATE NO: 0007 18:19:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

4.32000 0.000 0.00

627-00025  
 

0280 *FLAGGING 550.000 336.750

HOUR 105.800 2,433.40

23.00000 442.550 10,178.65

630-00000  
 

0285 *TRAFFIC CONTROL INSPECTION 120.000 99.000

DAY 15.000 1,410.00

94.00000 114.000 10,716.00

630-00007  
 

0290 *TRAFFIC CONTROL MANAGEMENT 70.000 45.000

DAY 18.000 6,516.00

362.00000 63.000 22,806.00

630-00012  
 

0295 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

548.00000 1.000 548.00

630-80001  
 

0300 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

206.00000 1.000 206.00

630-80336  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 6.000

EACH 0.000 0.00

32.40000 6.000 194.40

630-80341  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 12.000

EACH 2.000 86.40

43.20000 14.000 604.80

630-80342  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 1.000

EACH 0.000 0.00

54.00000 1.000 54.00

630-80343  
 

0320 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

2,970.00000 1.000 2,970.00

630-80355  
 

0325 *DRUM CHANNELIZING DEVICE 50.000 9.000

EACH 0.000 0.00

27.00000 9.000 243.00

630-80360  
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PCN: 15492-BID    ESTIMATE RUN 06/01/2007

PROJECT: BR 0241-046                   ESTIMATE NO: 0007 18:19:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 3.500

EACH 0.000 0.00

54.00000 3.500 189.00

630-80363  
 

0335 CONCRETE BARRIER (TEMPORARY) 864.000 432.000

LF  0.000 0.00

34.50000 432.000 14,904.00

630-80370  
 

0340 *TRAFFIC CONE 100.000 7.500

EACH 0.000 0.00

6.50000 7.500 48.75

630-80380  
 

0345 IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

5,065.00000 2.000 10,130.00

630-85010  
 

0350 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0355 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0360 F/A ASPHALT PAVEMENT INCENTIVE 1,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0365 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0370 F/A ROADWAY SMOOTHNESS INCENTIVE 1,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0375 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0380 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 



CONTID: C15492         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15492-BID    ESTIMATE RUN 06/01/2007

PROJECT: BR 0241-046                   ESTIMATE NO: 0007 18:19:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A ASBESTOS ABATEMENT 970.500 767.000

F A 203.500 203.50

1.00000 970.500 970.50

700-70035  
 

0390 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0395 F/A PHONE SERVICE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0400 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $138,364.47 611,792.71CURRENT AMT 906,230.83 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

11,610.00000 1.000 11,610.00

620-00001  
 

0410 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

13,077.00000 1.000 13,077.00

620-00011  
 

0415 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,238.00000 1.000 1,238.00

620-00020  
 

CAT 0400 $0.00 25,925.00CURRENT AMT 25,925.00 $$

PROJECT TOTAL 138,364.47 $ 637,717.71CURRENT AMT 932,155.83 $$


